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To 	 Adrienne Thomas, Acting Archivist of the United States (N) 

The purpose ofthis report is to advise you ofthe current status ofthe Executive Office ofthe 
President (EOP) System, part of the Electronic Records Archive (ERA)!. This report 
addresses sensitive but unclassified electronic data to be transferred to the National Archives 
and Records Administration (NARA) from the George W. Bush Administration and is 
limited in scope to the priority systems identified in NARA's Contingency Plan for Bush 
Presidential Electronic Records (see Supplemental Information for additional details). 
Additional data from other systems will also be transferred to NARA. A separate report will 
be issued addressing the Bush Administration's classified electronic records. 

We continue in our on-going effort to review NARA's development and implementation of 
the ERA System. This initiative focuses on assessing the current status of the ERA program 
and determining whether the program (a) is meeting cost and schedule requirements, and (b) 
will be able to cost-effectively meet future target implementation dates. 

Our review of the EOP System development effort revealed that due to the expected volume 
of electronic records from the Bush Administration, and the possibility of receiving these 
records in unknown or incompatible formats, NARA will not be able to rely solely on the 
EOP System to comply with the Presidential Records Act, and will incur additional costs. 

The ERA is a major information system that is intended to preserve and provide access to 
massive volumes of all types and formats of electronic records, including presidential 
records, independent oftheir original hardware or software. Due to the system's complexity, 
NARA awarded a contract to the Lockheed Martin Corporation to develop the ERA in 
phases, or increments, at an estimated cost of $453 million. In response to schedule delays, 
NARA and Lockheed Martin agreed to a revised schedule and strategy consisting of a two
pronged development approach. 

Development of the original system, now referred to as the ERA "Base" System was to 
continue, while parallel development would be conducted for a separate system dedicated 
initially to receiving sensitive but unclassified electronic records from the outgoing Bush 
Administration in January 2009. This system, known as the EOP System, uses a different 
architecture than the ERA Base system. It is being built on a commercial product that is to 

1 The portion of ERA that will handle electronic records from the Executive Office of the President. 
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provide the basic requirements for processing presidential electronic records, such as rapid 
ingestion of records, and the ability to search content. The estimated development cost of the 
EOP System is $38.9 million. 

The main archival storage component for the EOP is the Hitachi Data Systems (HDS) 
Content Archive Platform (HCAP) which is managed by NARA and the vendor. During 
testing of the ingest function, the HCAP experienced stability problems that resulted in 
significant slowdowns in the system's ability to ingest records. Hitachi issued software 
patches that appear to have corrected the stability problems in the test environment. 
However, there are two performance requirements that may not be met relating to the amount 
of time to perform ingest and search functions. Results from laboratory tests of these 
functions in October 2008 indicate they fall short of the performance requirements. Hitachi, 
which has a test lab in California that simulates the NARA environment, is working on 
reducing the response times. At this time, it is unknown how the system will respond in a 
production environment to the full volume of White House electronic records. 

Due to the expected volume of electronic records from the Bush Administration and the 
possibility of receiving these records in unknown or incompatible formats, we are concerned 
that (a) the EOP will not solely enable the agency to fully comply with the Presidential 
Records Act, and (b) NARA will incur increased costs from maintaining additional systems, 
getting the data ingested, and putting the data in a format that is searchable in the EOP. 

On December 5, 2008, NARA took delivery of the first batch of data from three White House 
systems. Data from one system is currently being ingested into the EOP. The software 
needed to ingest data from the remaining two systems is expected to be available on January 
15,2009. The balance of the White House's electronic records is planned to be delivered in 
two more batches, and ingestion of the highest-priority data is expected to be completed in 
May 2009. The contractor has additional software drops planned for January and March 
2009, to accommodate additional data types beyond those addressed at Initial Operating 
Capability (lOC). 

While the EOP System achieved IOC on December 5, 2008, this does not mean the system 
currently has the capability to ingest, search, and access all electronic records from the White 
House. This conclusion is supported by the fact that the Contingency Plan for Bush 
Presidential Electronic Records has been invoked for two proprietary systems - the Records 
Management System (RMS) and the White House Photo System (PHOTO). The RMS uses a 
customized older version ofDo cum en tum while PHOTO, which is the largest system, uses 
proprietary photo management software called MerlinOne. Essentially, NARA will inherit 
these systems (both hardware and software) from the White House on January 20,2009, and 
they will continue to be housed in their present location. NARA will have to establish 
contracts with the software providers for these systems. It is estimated it will take several 
months for the records in RMS and PHOTO to be ingested into the EOP and for the records 
to be searchable. 

The Presidential Records Act gives the Archivist of the United States responsibility for the 
custody, control, and preservation ofpresidential records upon the conclusion of a 
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President's tenn of office. The Act states that the Archivist has an affinnative duty to make 
such records available to the public as rapidly and completely as possible consistent with the 
provisions of the Act. NARA will immediately need to be able to respond to time-sensitive 
and often high-visibility special access requests for these records. Such special access 
requests come from fonner and incumbent Presidents, the Courts, and the Congress. 

At the time of the last presidential transition, NARA met these requirements by recreating the 
Clinton Administration's computer systems (software and hardware) that originally held the 
records and developing simple search interfaces, so that NARA personnel could search for 
requested infonnation. It took about 400 days to process the two terabytes2 ofdata received 
from the Clinton Administration. It is estimated the Bush Administration's electronic 
records will be about 100 terabytes. Any records that cannot be ingested in a way that 
supports search and retrieval immediately after the change in administration will affect the 
time and cost for NARA to comply with the Presidential Records Act. 

Our review effort consisted primarily of reviewing applicable ERAlEOP documentation such 
as: the ERA development contract and modifications; contractor status reports; 
Congressional status reports; the Contingency Plan for Bush Presidential Electronic Records; 
ERA's Exhibit 300, Capital Asset Plan and Business Case Summary for ERA3

; 

Congressional Budget Justifications; and interviews with responsible ERA Program Office 
and Presidential library officials. We conducted this perfonnance audit in accordance with 
generally accepted government aUditing standards. Those standards require that we plan and 
perfonn the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives. 

Ifyou have any questions concerning the infonnation presented in this Advisory Report, 
please e-mail Mr. James Springs or me, or call us at extension 73000. 

Inspector General 

cc: NH (M. Morphy) 

2 A terabyte is about 1 trillion bytes or about 1,000 gigabytes. 

3 Agencies develop an Exhibit 300 to justify each request for a major information technology investment. 
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SUPPLEMENTAL INFORMATION 


Contingency Plan for Bush Presidential Electronic Records 

The Contingency Plan for Bush Presidential Electronic Records states there are several risks 
associated with the transfer of the Bush records into the ERA System. The first is that the ERA is a 
new system and there are Information technology components that are being developed specifically 
for Presidential records. Secondly, because records are being created by the White House staff until 
the end of the administration, there is always uncertainty regarding an exact volume of data that 
NARA will receive from the White House. While NARA has experience through the last three 
Presidential administrations accepting and making available these records, this transition presents 
unique challenges because the agency is faced with about 50 times the volume of electronic 
materials and formats not previously dealt with. Lastly, although NARA has been working closely 
with the White House to understand the types of data that will be transferred, there is always a 
possibility that some electronic records may be overlooked, and NARA officials will have to do 
some analysis after January 20,2009, to prepare the records for transfer into the EOP. 

NARA's contingency plan prioritizes non-classified systems from the White House based on the 
Office ofPresidential Libraries (NL) experience with records ofprevious administrations. The 
highest-priority systems were identified that represent the first set ofBush Administration electronic 
records that need to be available for search and access. These systems include: 

• 	 Records Management System (RMS)-provides the key index to the bulk ofPresidential textual 
records. 

• 	 White House Photo System (PHOTO)-contains all the Presidential photographs (in three 
different formats/resolution) taken during the George W. Bush Administration and all ofthe 
metadata regarding the photographs. 

• 	 Presidential Diary System-contains a daily record ofthe President's activities such as travel, 
meetings, and phone calls. 

• 	 WARDS-a search and access database that includes data from the Worker and Visitor Entry 
System (WAVES) and Access Control System (ACS). These systems control and record access 
to the White House complex. 

• 	 Automated Records Management System (ARMS)-electronic mail 2001-2003. 
• 	 MS Exchange-electronic mail 2003-present. 
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